

Open Issues

The convergence loop fixes the first 2-4 actionable issues before expansion.

Fixed In Loop 1

1. `LANTERN-OS-001`: Repo stopped at skeleton-only staging.
 - Fix: added `docs/CONVERGENCE-LOOP.md`.
 - Status: fixed.
2. `LANTERN-OS-002`: Legacy Seven language could be mistaken for the release method.
 - Fix: deprecated Seven path in `docs/INNOVATOR-EVIDENCE-METHOD.md`.
 - Status: fixed.
3. `LANTERN-OS-003`: No runnable local loop existed.
 - Fix: added `scripts/Invoke-LanternConvergenceLoop.ps1`.
 - Status: fixed.
4. `LANTERN-OS-004`: No explicit retire-old-stuff step existed.
 - Fix: added convergence step 5 and readiness gate 7.
 - Status: fixed.

Held

1. `LANTERN-OS-BOOT-001`: Actual dual boot installation.
 - Reason: requires physical operator action and disk/bootloader mutation.
 - Status: held.
2. `LANTERN-OS-LIVE-FLEET-001`: Live 36-agent / 64-worker runtime proof.
 - Reason: remote GitHub can store the design contract and validation receipt, but cannot prove local worker process counts.
 - Status: held until operator-machine orchestrator count report exists.

Open

1. `LANTERN-OS-PROMOTE-001`: Promote selected COMET LEAP artifacts into `artifacts/` after operator approval.
 - Status: candidate.
 - Next: Review artifacts using Innovator Evidence Method.

Fixed in Loop 2

1. `LANTERN-OS-WINDOWS-001`: Convert installed Windows shortcut bundle into a reproducible script.
 - Fix: Created `scripts/Invoke-WindowsSurfaceSetup.ps1` for reproducible Windows surface setup.

- Status: fixed.

2. `LANTERN-OS-DUALBOOT-001`: Create complete dual boot installer bundle.

- Fix: Created `dual-boot/` directory with:

- INSTALL-CHECKLIST.md (step-by-step operator guide)

- Test-DualBootReadiness.ps1 (pre-flight validation)

- HARDWARE-ASSUMPTIONS.md (compatibility reference)

- ROLLBACK-GUIDE.md (recovery procedures)

- NIXOS-CONFIGS.md (config usage guide)

- README.md (overview and structure)

- Status: fixed.

Fixed in Loop 3

1. `LANTERN-OS-REMOTE-001`: Revenue report still said the remote was not configured.

- Fix: updated report source to record the live pushed Lantern OS remote.

- Status: fixed.

2. `LANTERN-OS-TOKEN-001`: Offline/local/server-farm tokens were not separated strongly enough from cloud-metered token burn.

- Fix: added the Foundry offline-token rule and removed "Lite" language from local/offline token cost framing.

- Status: fixed.

3. `LANTERN-OS-FOUNDRY-001`: Shareholder repo universe was not centralized.

- Fix: added `manifests/foundry-shareholder-repos.md`.

- Status: fixed.

4. `LANTERN-OS-PHONE-001`: iPhone and second-phone dual-boot language needed a safer boundary.

- Fix: treat phones as Foundry edge nodes first; hold true phone dual boot until exact device, backup, boot path, risk, and rollback are verified.

- Status: fixed.

Fixed in Latest Adds Loop

1. `LATEST-ADDS-CI-001`: Jekyll Docker workflow did not match the repo's static shareholder surface.

- Fix: replaced it with `.github/workflows/static-surface-ci.yml`.

- Status: fixed.

2. `LATEST-ADDS-SLSA-001`: SLSA workflow hashed fake placeholder artifacts.

- Fix: replaced it with `.github/workflows/release-provenance.yml` hashing

real Lantern artifacts.

- Status: fixed.

3. `LATEST-ADDS-RELEASE-001`: Provenance was wired to release creation before v1.0.0 approval.

- Fix: made provenance manual-only and disabled release asset upload.

- Status: fixed.

Fixed in COMET LEAP Agile Skill Loop

1. `COMET-LEAP-SKILL-001`: Master PDF update method was not captured as a dedicated reusable skill.

- Fix: added `skills/comet-leap-agile/SKILL.md`.

- Status: fixed.

2. `COMET-LEAP-SKILL-002`: Past convergence decisions were scattered across manifests and commits.

- Fix: added `skills/comet-leap-agile/references/past-convergences.md`.

- Status: fixed.

Fixed in Lantern RAG Dollhouse Skill Loop

1. `LANTERN-RAG-001`: Literal PDF and image artifacts were not bundled inside a dedicated RAG dollhouse skill.

- Fix: added `skills/lantern-rag-dollhouse` with copied COMET LEAP PDFs, 30-day images, chart images, and SHA256 manifest.

- Status: fixed.

2. `LANTERN-RAG-002`: The dollhouse lacked a single flat file separating local-inspected repos, copied assets, GitHub metadata-only repos, and future clone targets.

- Fix: added

`skills/lantern-rag-dollhouse/references/LANTERN-OS-RAG-DOLLHOUSE.flat.md`.

- Status: fixed.

Fixed in Super Jarvis / Archive Commons Loop

1. `SUPER-JARVIS-001`: Lantern OS did not have one top-level skill router.

- Fix: added `skills/super-jarvis-lantern-os/SKILL.md`.

- Status: fixed.

2. `ARCHIVE-COMMONS-001`: Archive.org, Wayback, OSS, free music, movies, and games lacked a rights-aware batch lane.

- Fix: added `skills/archive-commons-batch/SKILL.md` and

`scripts/Invoke-ArchiveCommonsBatch.ps1`.

- Status: fixed.

Fixed in Clean Storm Agile Loop

1. `CLEAN-STORM-001`: The fast repeatable sprint method was not captured as a dedicated skill.

- Fix: added `skills/clean-storm-agile/SKILL.md`.

- Status: fixed.

2. `CLEAN-STORM-002`: The 12-step lightning loop was not visible as a manifest.

- Fix: added `manifests/CLEAN-STORM-AGILE-METHOD.md`.

- Status: fixed.

Fixed in Bayesian World Model Loop

1. `BAYES-WORLD-001`: The dollhouse lacked an explicit real-time polled Bayesian belief layer.

- Fix: added `skills/bayesian-world-model/SKILL.md` and

`manifests/BAYESIAN-WORLD-MODEL.md`.

- Status: fixed.

Fixed in Printable Front Page Loop

1. `PRINT-FRONT-001`: The Super Jarvis / Lantern OS state did not have a printable front-page report.

- Fix: added `reports/SUPER-JARVIS-LANTERN-OS-FRONT-PAGE.md` and generated `artifacts/SUPER-JARVIS-LANTERN-OS-FRONT-PAGE.pdf`.

- Status: fixed.

Fixed in Gage School Art Packet Loop

1. `GAGE-SCHOOL-001`: The 20-picture school share packet did not exist.

- Fix: added `school-packets/gage-high-intel-art` with 20 images, cover letter, info page, contact sheet, HTML gallery, ZIP, and AccessX handoff.

- Status: fixed.

2. `GAGE-SCHOOL-002`: School context needed a warm, K-12, Christian-friendly, soft legal/privacy-aware framing.

- Fix: added `GAGE-SCHOOL-COVER-LETTER.md/.pdf` and

`GAGE-HIGH-INTEL-ART-INFO-PAGE.md/.pdf`.

- Status: fixed.

Fixed in 11-Day Cash Sprint Loop

1. `MONEY-CASH-001`: Convergence frames 7-12 were under-validated and mixed manual cash paths with speculative scale.
 - Fix: added `reports/COMET-LEAP-11-DAY-CASH-SPRINT.md` with web-validated confidence reset and an 11-day cash plan.
 - Status: fixed.
2. `PRODUCT-ATLAS-001`: Product ideas were not compressed into one world-model product atlas.
 - Fix: added `reports/LANTERN-PRODUCT-UNIVERSE-ATLAS.md`.
 - Status: fixed.
3. `ONE-WORLD-APP-001`: The product atlas was not yet captured as an app skill.
 - Fix: added `skills/one-world-leader-app/SKILL.md`.
 - Status: fixed.
4. `CASH-LOOP-001`: The 11-day cash plan had not been started as a live loop.
 - Fix: added `data/cash-loop/DAY-01-CASH-LOOP.md`.
 - Status: fixed.
5. `CASH-LOOP-002`: Cash loop language still implied creating new offers.
 - Fix: tightened Day 1 and sprint language to execute existing offers only.
 - Status: fixed.

Fixed in Blocker Fix Pass

1. `DUALBOOT-PREP-001`: Dual boot blocker needed a one-command prep path without unsafe automation.
 - Fix: added `dual-boot/Start-DualBootPrep.ps1`.
 - Status: fixed; physical install remains held.
2. `CASH-SEND-001`: Cash sprint had an invoice draft but no send packet or factual event writer.
 - Fix: added `data/cash-loop/OUTREACH-SEND-PACKET.md` and `scripts/Add-WalletLedgerEvent.ps1`.
 - Status: fixed; cleared cash still requires real payment.
3. `ORCH-DIRTY-001`: Orchestrator dirty state needed validation and closure.
 - Fix: validated dashboard/MCP health and pushed `gm-agent-orchestrator` commit `f4eb6b5`.
 - Status: fixed.
4. `ARCHIVE-RIGHTS-001`: Archive/Wayback lane needed explicit rights decisions before media ingestion.
 - Fix: added `data/archive-commons/RIGHTS-REVIEW-GATE.md` and updated

`scripts/Invoke-ArchiveCommonsBatch.ps1` to emit `downloadAllowed=false` plus a `downloadDecision`.

- Status: fixed; downloads remain operator-held.

Fixed in Discord and Evidence Audit Pass

1. `LANTERN-OS-DISCORD-001`: Discord lounge bot visibility had no local health gate or minimal status runtime.

- Fix: added `scripts/Test-DiscordBotHealth.ps1`,

`scripts/Start-DiscordLoungeBot.ps1`, and

`src/discord\_lounge\_bot/{README.md,bot.py}`.

- Status: fixed for status-only channel-scoped bot scaffold; command/MCP execution remains intentionally disabled.

2. `LANTERN-OS-EVIDENCE-001`: `mookman1111` request needed a non-fabricated evidence-first report path.

- Fix: added `reports/MOOKMAN1111-EVIDENCE-AUDIT-2026-05-27.md` with source table, verified-vs-unknown split, and real-image boundary.

- Status: fixed as safe evidence audit; richer profile requires canonical owner links.

Fixed in Fleet Remote Merge Pass

1. `LANTERN-OS-FLEET-001`: 12x3 convergence ring was not present on remote master.

- Fix: added `manifests/CONVERGENCE-LOOP-AGENT-FLEET.md`.

- Status: fixed as design contract; live runtime proof remains held.

2. `LANTERN-OS-MCP-002`: MCP work split was not present on remote master.

- Fix: added `manifests/MCP-WORK-SPLIT.md` and linked it from `docs/MCP-CONNECTOR.md`.

- Status: fixed.

3. `LANTERN-OS-FLEET-COUNT-001`: Fleet count validator and latest count receipt were missing.

- Fix: added `scripts/Test-ConvergenceAgentFleet.py` and `manifests/validation/CONVERGENCE-FLEET-LATEST.json`.

- Status: fixed for designed counts: 12 loop steps, 36 ring slots, 64 pool target.

4. `LANTERN-OS-CALL-LIST-001`: Receptionist outreach lacked a public-safe call sheet.

- Fix: added `docs/LANTERN-OS-RECEPTIONIST-CALL-LIST.md` with public organization routing numbers and call receipts.

- Status: fixed; numbers must be rechecked against official pages before call campaigns.

Fixed in Codex Remote Troubleshooting Pass

1. `LANTERN-OS-CODEX-REMOTE-001`: Codex mobile "Waiting for desktop" failures were not captured as a diagnostic split.

- Fix: added `docs/CODEX-WAITING-FOR-DESKTOP-TROUBLESHOOTING.md` and linked it from `docs/MCP-CONNECTOR.md`.

- Status: fixed as a documentation/diagnostic pass; local app patching remains held pending operator-machine evidence and approval.

Fixed in Dashboard Product Lane Pass

1. `DASHBOARD-JS-001`: Garage dashboard JavaScript was truncated before quick replies, form wiring, refresh controls, and startup initialization completed.

- Fix: rebuilt `apps/lantern-garage/public/app.js` with complete chat, RAG intake, Operator Lane, validator, fleet, access-lane, auto-update, and refresh wiring.

- Status: fixed.

2. `DASHBOARD-ACCESS-001`: The dashboard did not clearly separate public, signed-in, paid, and founder-only features for dozens of early users.

- Fix: added a public access contract endpoint and first-screen access lane UI for public, `\$0 Auth`, `\$20 Auth`, `\$200 Auth`, and Founder controls.

- Status: fixed.

3. `DASHBOARD-LINKS-001`: Always-on URLs and validation affordances were not visible enough from the first screen.

- Fix: added an always-on link dock for health, status, access model, mirrors, readiness gates, evidence method, open issues, and cloud mirror receipts.

- Status: fixed.

Held in Dashboard Product Lane Pass

1. `CONVERGENCE-LOOP-LINUX-001`: Required PowerShell convergence loop could not run in this Linux container because neither `powershell` nor `pwsh` is installed.

- Reason: environment toolchain limitation; local operator machine or CI image with PowerShell must run `scripts/Invoke-LanternConvergenceLoop.ps1`.

- Status: held; dashboard validators now show the convergence loop as held instead of pretending live proof.

2. `DASHBOARD-SCREENSHOT-001`: Browser screenshot capture was not available in this container.

- Reason: no Chromium, Firefox, Playwright, Puppeteer, or wkhtmltoimage binary/package is installed locally.

- Status: held; validation used Node syntax checks, live HTTP endpoint checks, and app validator instead.