

Courtney Outreach Action Plan

Date: 2026-05-30
Operator: Alex Place
Outreach Agent: Courtney
Projects: 2 (LanternOS Business, Family Needs Personal)
Status: Ready for execution

SIMPLE ANSWER

Courtney will execute outreach campaigns for two parallel tracks: LanternOS business development (investor outreach, customer acquisition, partnership development) and family needs personal project (funding applications, resource coordination, support network building). Both tracks use validated templates from the business automation system.

WHAT IT ACTUALLY DOES

Track 1: LanternOS Business Outreach

Objective: Secure funding, customers, and strategic partnerships for LanternOS v1.0.0 readiness

Target Audiences:

- Angel investors and micro-VCs
- Small business AI cleanup customers
- Cloud infrastructure partners
- Open source community contributors

Outreach Methods:

- Personalized email sequences
- LinkedIn connection campaigns
- Direct message outreach
- Follow-up phone calls
- Demo scheduling

Track 2: Family Needs Personal Outreach

Objective: Coordinate funding, resources, and support for family needs

Target Audiences:

- Emergency funding programs (Kickstarter, Patreon, GoFundMe)
- Local support organizations
- Family support network
- Government assistance programs
- Community resources

Outreach Methods:

- Funding application submissions
- Resource coordination calls
- Support network activation
- Application follow-up
- Documentation gathering

TRACK 1: LANTERNOS BUSINESS OUTREACH ACTIONS

Phase 1: Investor Outreach (Week 1-2)

Action 1.1: Review Investor Targets

- **File:** data/outreach/investor-targets.json
- **Task:** Courtney reviews the 5 investor targets already generated
- **Deliverable:** Prioritized list with contact information
- **Timeline:** Day 1

Action 1.2: Customize Email Templates

- **File:** data/templates/email-templates.json
- **Task:** Courtney personalizes the 4 email templates for each investor
- **Deliverable:** 20 personalized outreach emails
- **Timeline:** Day 1-2

Action 1.3: Send Initial Outreach

- **Task:** Courtney sends personalized emails to all 5 investor targets
- **Method:** Email via templates, personalized for each recipient
- **Deliverable:** 5 emails sent, tracking in outreach log
- **Timeline:** Day 2

Action 1.4: LinkedIn Connection Campaign

- **Task:** Courtney connects with investor targets on LinkedIn
- **Method:** Personalized connection requests
- **Deliverable:** 5 LinkedIn connection requests sent
- **Timeline:** Day 2-3

Action 1.5: Follow-Up Sequence

- **Task:** Courtney executes follow-up sequence (3 emails over 2 weeks)
- **Method:** Automated via business-automator.js with Courtney oversight
- **Deliverable:** 15 follow-up emails scheduled/sent
- **Timeline:** Day 3-14

Phase 2: Customer Outreach (Week 2-3)**Action 2.1: Identify Customer Targets**

- **Task:** Courtney identifies 10 small businesses needing AI cleanup
- **Source:** Local business directories, LinkedIn, referrals
- **Deliverable:** 10 customer target profiles
- **Timeline:** Day 8

Action 2.2: Customize Customer Outreach

- **Task:** Courtney adapts email templates for customer outreach
- **Focus:** Value proposition, ROI, case studies
- **Deliverable:** 10 personalized customer emails
- **Timeline:** Day 8-9

Action 2.3: Send Customer Outreach

- **Task:** Courtney sends personalized emails to 10 customer targets
- **Method:** Email via templates
- **Deliverable:** 10 emails sent, tracking in outreach log
- **Timeline:** Day 9-10

Action 2.4: Demo Scheduling

- **Task:** Courtney schedules demos for interested prospects
- **Method:** Calendar coordination, demo preparation
- **Deliverable:** 3-5 demo calls scheduled
- **Timeline:** Day 10-14

Phase 3: Partnership Outreach (Week 3-4)**Action 3.1: Identify Partnership Targets**

- **Task:** Courtney identifies 5 strategic partnership opportunities

- **Focus:** Cloud providers, AI platforms, developer tools
- **Deliverable:** 5 partnership target profiles
- **Timeline:** Day 15

Action 3.2: Customize Partnership Outreach

- **Task:** Courtney adapts email templates for partnership outreach
- **Focus:** Mutual benefit, integration opportunities
- **Deliverable:** 5 personalized partnership emails
- **Timeline:** Day 15-16

Action 3.3: Send Partnership Outreach

- **Task:** Courtney sends personalized emails to 5 partnership targets
- **Method:** Email via templates
- **Deliverable:** 5 emails sent, tracking in outreach log
- **Timeline:** Day 16-17

Action 3.4: Follow-Up and Negotiation

- **Task:** Courtney follows up on partnership inquiries
- **Method:** Phone calls, video meetings, negotiation
- **Deliverable:** 2-3 partnership discussions initiated
- **Timeline:** Day 17-21

TRACK 2: FAMILY NEEDS PERSONAL OUTREACH ACTIONS

Phase 1: Emergency Funding (Week 1)

Action 1.1: Review Funding Templates

- **File:** data/wallet/funding-templates/
- **Task:** Courtney reviews Kickstarter, Patreon, GoFundMe templates
- **Deliverable:** Understanding of funding platform requirements
- **Timeline:** Day 1

Action 1.2: Prepare Funding Applications

- **Task:** Courtney prepares funding applications using templates
- **Focus:** Emergency funding outreach, clear need statement
- **Deliverable:** 3 funding applications ready
- **Timeline:** Day 1-2

Action 1.3: Submit Funding Applications

- **Task:** Courtney submits applications to 3 platforms
- **Platforms:** Kickstarter, Patreon, GoFundMe
- **Deliverable:** 3 applications submitted, tracking in log
- **Timeline:** Day 2-3

Action 1.4: Activate Support Network

- **Task:** Courtney reaches out to family support network
- **Method:** Personal messages, phone calls
- **Deliverable:** 10 support network contacts activated
- **Timeline:** Day 3-4

Phase 2: Resource Coordination (Week 2)

Action 2.1: Research Local Resources

- **Task:** Courtney researches local assistance programs
- **Focus:** Housing, food, healthcare, utilities
- **Deliverable:** List of 10 local resources with contact info
- **Timeline:** Day 8

Action 2.2: Contact Local Resources

- **Task:** Courtney contacts local assistance programs
- **Method:** Phone calls, in-person visits
- **Deliverable:** 5 resource contacts made, applications started
- **Timeline:** Day 8-10

Action 2.3: Document Application Status

- **Task:** Courtney tracks all application statuses
- **Method:** Spreadsheet or tracking system
- **Deliverable:** Up-to-date application status log
- **Timeline:** Day 10-14

Phase 3: Ongoing Support (Week 3-4)**Action 3.1: Follow-Up on Applications**

- **Task:** Courtney follows up on all pending applications
- **Method:** Phone calls, emails, in-person visits
- **Deliverable:** All applications followed up, status updated
- **Timeline:** Day 15-17

Action 3.2: Coordinate Support Network

- **Task:** Courtney coordinates ongoing support from network
- **Method:** Regular check-ins, resource sharing
- **Deliverable:** Active support network coordination
- **Timeline:** Day 15-21

Action 3.3: Identify Additional Resources

- **Task:** Courtney identifies additional funding/resource opportunities
- **Focus:** Emergency grants, community programs, crowdfunding
- **Deliverable:** 5 additional resource opportunities identified
- **Timeline:** Day 15-21

COURTNEY'S DAILY ROUTINE**Morning (30 minutes)**

- Review outreach log from previous day
- Check email responses
- Prioritize follow-up actions
- Schedule calls/meetings

Mid-Day (60 minutes)

- Execute outreach actions (emails, calls, messages)
- Update outreach log
- Document responses and next steps

Afternoon (30 minutes)

- Review daily progress
- Plan next day's actions
- Coordinate with Alex on urgent items

OUTREACH LOG TEMPLATE

Courtney should maintain a log of all outreach activities:

```
{  
  "date": "2026-05-30",  
  "track": "LanternOS Business",  
}
```

```
"action": "Investor Outreach",
"target": "Investor Name",
"method": "Email",
"status": "Sent",
"response": "Pending",
"nextAction": "Follow up in 3 days",
"nextActionDate": "2026-06-02"
}
```

TEMPLATES AND RESOURCES

Business Outreach Templates

- **Location:** data/templates/email-templates.json
- **Includes:** Initial outreach, follow-up sequences, partnership proposals
- **Usage:** Courtney personalizes for each target

Funding Templates

- **Location:** data/wallet/funding-templates/
- **Includes:** Kickstarter, Patreon, GoFundMe application templates
- **Usage:** Courtney adapts for specific funding needs

Investor Targets

- **Location:** data/outreach/investor-targets.json
- **Includes:** 5 pre-identified investor targets
- **Usage:** Courtney prioritizes and contacts

VALIDATION PATH

Weekly Check-Ins

- Courtney reports progress to Alex every Friday
- Review outreach metrics (emails sent, responses received, meetings scheduled)
- Adjust strategy based on results

Success Metrics

LanternOS Business Track:

- Investor meetings scheduled: Target 3-5
- Customer demos scheduled: Target 3-5
- Partnership discussions initiated: Target 2-3
- Follow-up response rate: Target 20%+

Family Needs Track:

- Funding applications submitted: Target 3
- Resource contacts made: Target 5
- Support network activated: Target 10
- Application approvals: Target 1-2

NEXT SAFE ACTION

Immediate (Today)

- 1. Courtney reviews investor targets and email templates
- 2. Courtney personalizes first batch of investor outreach emails
- 3. Courtney reviews funding templates for family needs
- 4. Courtney prepares first funding applications

This Week

- 1. Courtney sends initial investor outreach (5 emails)
- 2. Courtney sends LinkedIn connection requests (5 requests)
- 3. Courtney submits 3 funding applications
- 4. Courtney activates 10 support network contacts

Next Week

- 1. Courtney executes investor follow-up sequence
- 2. Courtney identifies and contacts 10 customer targets
- 3. Courtney contacts 5 local resource organizations
- 4. Courtney schedules 3-5 demo calls

OPERATOR BOUNDARY

Courtney should:

- **Never** share sensitive financial data publicly
- **Always** get Alex approval before sharing confidential information
- **Document** all outreach activities in the log
- **Report** progress weekly to Alex
- **Escalate** urgent issues immediately to Alex
- **Stay within** the scope defined in this action plan

APPENDIX: CONTACT INFORMATION

Primary Contact: Alex Place

Courtney's Access: Business automation system, email templates, funding templates

Support Resources: AGENTS.md, business-automator.js, service-automator.js

Report Generated: 2026-05-30 14:35 UTC-04:00

Status: Ready for Courtney execution

Next Review: 2026-06-06 (Friday check-in)